SB 81 Round 2 Local Youthful Offender Rehabilitative Facility

November 14, 2013

March 13, 2014

April 18, 2014

May 22, 2014

June 15, 2014

June 20, 2014

July 24, 2014

August 17, 2014

September 11, 2014

September 12, 2014

October 15, 2014

December 17, 2014

January 8, 2015

February 10, 2015

February 12, 2015

February, 16, 2015

March 12, 2015

Construction Funding Program

Preliminary Timeline of Key Events

BSCC Board appoints Executive Steering Committee (ESC) Co-Chairs
BSCC Board approves additional ESC members

ESC meeting in Sacramento to develop elements of RFP and proposal rating
criteria

Draft RFP sent to ESC for review
ESC comments due on draft RFP

Draft RFP sent to State Public Works Board and Attorney General’s Office for
review and comment

Draft RFP sent to field for review

Draft RFP feedback session w/ interested counties and ESC in Sacramento
BSCC Board meeting to take action on final RFP

BSCC issues RFP

Bidders’ conference in Sacramento

Proposals due to BSCC office

Staff completes technical requirements review of proposals.

ESC reviews proposals and makes preliminary ratings

Scheduled county presentations on proposals to ESC (Sacramento). ESC
makes final ratings and ranks proposals for funding recommendations.

Staff finalizes ESC recommendation package; ESC recommendations mailed
to counties and BSCC

ESC recommendations presented at BSCC Board for funding action/Intent to
Award
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